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“TOWARDS GREATER ACCOUNTABILITY” 

 

AUDIT OBJECTIVES 

1.    The objectives of this audit were to evaluate the Smith’s Ferry Services Ltd 

contract arrangement to provide service between the islands of Tortola and Anegada to 

determine the extent to which: 

 

i. Economy, effectiveness and efficiency were achieved from the award of 

the said contract. 

 

ii. The policies and procedures used to manage the contact were adequate. 

 

 

iii. Services being provided were in accordance with the contractual 

agreement.  

 
 

AUDIT SCOPE 

2.    The audit focused on the examination of: 

i.  the Smith’s Ferry Services Ltd.- Anegada Ferry Services contract  

 

and for completeness included a review of  

ii. the terms and condition of the Road Town Fast Ferry agreement and  

 

iii. the three submissions received in response to a November 2009 invitation 

to tender for the Tortola/Anegada ferry service.  

 

 

AUDIT METHODOLOGY 

3.    The audit included an examination of relevant files and documents, review of 

Treasury payment records and interviews with key individuals who were associated with 

the execution of the said contract.  
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“TOWARDS GREATER ACCOUNTABILITY” 

EXECUTIVE SUMMARY  

i. In August 2005 after air service between Anegada and Tortola was discontinued, the 

Government acted swiftly by engaging Smith’s Ferry Services Limited to reestablish 

passenger service between the two islands, but in doing so it may have compromised 

elements of economy and efficiency in the contract terms and processes employed.    
   

Economy  

ii. The contract with Smith’s Ferry Services Limited contained a provision for compensation 

of fuel variations (in section 2.a refers) without any built in controls or limitations.  This 

imported flexibility to the payments and led to an escalation in costs during the 

contractual term.  During the calendar year 2008 fuel costs totaled $138,739.00 and 

accounted for 46% of the payments made to Smith’s Ferry Services Limited.  
   

iii. The collection retention allowance stipulated in section 2.c. of the contract was an 

unnecessary additional expense.  This provision cost the Government some $78,000.00 

each year without providing any additional benefits. 
   

iv. The initial extension of the Smith’s Ferry’s contract in December 2005 and subsequent 

renewal in 2007 without the benefit of competitive tenders may have deprived the 

Government and the people of Anegada from obtaining better value on the service. 
   

v. The fixed flat rate contract awarded to Road Town Fast Ferry is an uneconomical option 

for the Government.  The terms should be reconsidered to take into account the deduction 

of passenger fees collected. 

 

Efficiency 

vi. The Ministry of Communications and Works failed to put mechanisms in place at 

commencement of the contract to enable the Government to monitor and gauge service 

level and satisfaction.  
 

vii. The absence of monitoring mechanisms meant that the Government was unable to verify 

the charges and information submitted by the ferry operators. Throughout the term of the 

contract the Government accepted invoices and statements for payment that were based 

on unverifiable data. 
 

viii. Inadequate system of records maintenance made it difficult to accumulate sufficient 

information to assess the service.  
 

ix. The contract was silent on issues such as (a) how auxiliary charges (eg. baggage/cargo 

etc.) would be treated, (b) cancellations and (c) penalties for nonperformance. 

 

Effectiveness 

x. The retention of the ferry carrier to service the Tortola/Anegada route was effective in 

satisfying the Government’s objective of restoring regular and reliable passenger service 

between the two sister islands. 



AUDIT  REVIEW       

Anegada Ferry Services Contracts                                                                                                                       Page 3                                                                                 

  

  

“TOWARDS GREATER ACCOUNTABILITY” 

BACKGROUND 

4.    In August 2005, the Federal Aviation Administration (FAA) issued a Notice of 

Emergency Suspension of Operating Certificate to several air carriers that operated to, from and 

within the Virgin Islands.  This notice meant that the carriers would not be permitted to operate 

public air transportation while under suspension and resulted in the revocation of their operating 

certificates and the pilots’ licenses by the FAA. Clair Aero a locally owned and operated air 

carrier was among those suspended.   As a result of the actions of the FAA, the airline also lost 

its permits that had been granted by Air Safety Support International (ASSI) and the United 

Kingdom Department of Transportation thereby preventing it from operating in a United 

Kingdom Overseas Territory.      

 

5.    The grounding of Clair Aero removed the vital transportation link between Anegada and 

Tortola.  Due to the special circumstances surrounding the situation Government was forced to 

make a quick decision to provide inter-island (Anegada to Tortola) transportation for the people 

and visitors of Anegada.  Consequently the Ministry of Communication and Works entered into 

an arrangement with Smith’s Ferry Service Ltd to provide passenger transportation service 

between Road Town and Anegada commencing in August 2005.   

 

6.    In order to formalize the arrangement with Smith’s Ferry Services Ltd, a contract was 

prepared and signed on 19 September 2005 between the carrier and the Chief Minister, acting on 

behalf of the Government.  This required Smith Ferry Services Ltd. to provide two round trips 

per day, three days per week for a period of four months in the first instance.  After the 

expiration of the contract period, Smith’s Ferry Services Ltd was allowed to continue operations 

under the terms of the expired agreement.  On August 17, 2007 a second contract was signed 

with the Smith’s Ferry Service Ltd, on substantially the same terms, to continue the service for 

an additional two years.   

 

7.    In addition to the ferry service, efforts were made during the month of August 2005 to 

secure airline service between Beef Island Airport and the Anegada Airport.  The Government 

entered into negotiations with Island Bird Airline which submitted a proposal for the service but 

this never materialized.   

 

8.    Because the service was unexpected and unbudgeted, arrangements were made for the 

contract amounts payable to Smith’s Ferry Services Ltd. to be covered by the Chief Minister’s 

Office “Special Projects” budget.  Resources for management and oversight of the service 

remained under the purview of the Ministry of Communication and Works.  

 

CONRTACT COSTS 

9.    Prior to being grounded by the FAA in August 2005, Clair Aero had provided regular 

scheduled passenger service between Tortola and Anegada for several years.  

 

10.    The carrier owned two airplanes.  The larger one accommodated eight passengers and the 

smaller one four.  The carrier made two scheduled round trips three times a week (Monday, 

Wednesday, Friday) but was also available to do charters to Anegada and elsewhere as required.   

The airline charged $60.00 per person round trip, $40.00 one way and $400.00 - $800.00 for 

charter depending on which plane was used and the terms for return. The Government provided 

no subsidy. 
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“TOWARDS GREATER ACCOUNTABILITY” 

 

11.    After Smith’s Ferry was engaged to pick up the service where Clair Aero had left off, 

their initial contract stipulated that the Government would guarantee the company $3,000.00 per 

operating day ($468,000 per year) with concessions for fuel variations.  The guarantee required 

that the carrier would deduct from the $3,000.00 any receipts collected from passengers.  It also 

allowed for the company to retain the first $500.00 of the amounts collected daily as extracted 

from the contract below.   

 

2. c.  The company shall deduct any such collections over and above 

$500.00 collected per day from the guaranteed amount ($3,000), and 

submit relevant invoice to the Government for payment of balance. 

 

12.    In effect, the basic annual guarantee would ensure that the carrier received no less than 

$468,000 per year.  This would comprise Government grant, passenger collections or a 

combination of both.  In addition, the $500.00 collection retention grant built into the contract 

secured a minimum annual payment of $78,000 from the Government regardless of the 

passenger volume.   

 

13.    For the period August 2005 to August 2007 the payment submissions by Smith’s Ferry 

Service indicated that the service was being well utilized, but the number of passengers was still 

insufficient to cover the guaranteed amount.  During that two year period the Treasury Records 

show that the Government paid out a sum of $481,757.00 for this service.  This amount 

comprised of the guarantee to cover the shortfall in passenger collections, the collection retention 

grant of $500.00 per day and fuel variation compensation.  The averages for this two year period 

are shown below.   

Smith Ferry Initial contract and extension 

August 2005-August 2007 481,757.00 

Cost Per Month 20,073.21 

Cost Per Week 4,632.28 

Cost Per Day 1,544.09 

Average per year 240,878.50 

 

14.    The subsequent contract with Smith Ferry contained the same remunerative provisions 

indicated above.  For the period August 2007 to August 2009 an amount of $522,405.60 was 

paid to the company.  The averages were as follows: 

 

Smith Ferry Second Contract  

August 2007- August 2009 522,405.60 

Cost Per Month 21,766.90 

Cost Per Week 5,023.13 

Cost Per Day 1,674.38 

Average per year 261,202.80 

 

15.    Because of shortcomings in the record keeping, full data providing the breakdown of the 

amounts into payment under guarantee, collection retention grant, and fuel variation charges 
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“TOWARDS GREATER ACCOUNTABILITY” 

were not available.  The Ministry was however able to compile this data for the calendar year 

2008 as summarized below. 

2008 Payment Activity 
 

$ % 

Guaranteed Amount 
 

468,000.00 - 

Reported Collections 
 

384,835.00 - 

Payable  under Guarantee 
 

83,165.00 28% 

Collection retention Grant   
 

78,000.00 26% 

Subtotal 
 

161,165.00 
 Fuel  variation charge 

 
138,739.20 46% 

Total 
 

299,904.20 100% 

 

16.    For 2008 approximately 46% of the sum paid to Smith’s Ferry was for fuel charges.  A 

further 26% was for the collection retention grant.  Only 28% represented payments made in 

compliance with the $3,000.00 a day guarantee.   
 

17.    The decision by Smith’s Ferry to use a larger boat combined with rising fuel prices drove 

up the cost of the service. The records indicate that the price of fuel fluctuated upwards from 

$2.10 (stated in the contract) to as much as $4.52 in 2008.   
   

18.    Review of the information indicated that the major pitfalls to the Smith’s Ferry 

arrangement were (a) the inclusion of a $500.00 collection retention grant for which there was no 

logical explanation, and (b) the Government’s agreement to cover the fuel variations charges, 

without any stipulated cap or limiting conditions, which could neither be monitored nor 

controlled.   
   

19.    In addition, the absence of Government controls and mechanisms to monitor and verify 

the information and amounts submitted by Smith’s Ferry for payment meant that complete 

reliance was placed on the service provider’s accuracy and integrity.    
 

20.    Upon expiration of the Smith’s Ferry Contract in 2009 the services were put to tender and 

a temporary (interim) contract was awarded to Road Town Fast Ferry.  This contract, which 

commenced on 1 November 2009, stipulated a flat, fixed payment of $456,000 per annum.  

During the period November 2009 to January 2010 the Government paid out daily amounts of 

$2,923.08 for a total of $137,384.76 covering forty-seven (47) operating days or approximately 

sixteen weeks (payments included period in September before contract was signed).  A summary 

of the averages is below. 

Road Town Fast Ferry Temporary Contract 

Sep 09-Jan 2010 
           $ 

137,384.76 

Cost Per Month 38,000.04 

Cost Per Week 8,769.24 

Cost Per Day 2,923.08 

Average per year 456,000.48 
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“TOWARDS GREATER ACCOUNTABILITY” 

21.    In terms of costs, the significant difference between this contract and the one issued to 

Smith’s Ferry was that Road Town Fast Ferry was allowed to receive the Government subsidy 

without having to make any reimbursement from the passenger fees they collected.   In effect, 

the operators received passenger fees, Government subsidy and had a provision whereby they 

could also charge for fuel increase variations (although the fuel provision was not applied). 

Continuation of this arrangement under these terms would put the Government at a severe 

financial disadvantage. 

 

CONTRACT MONITORING AND MANAGEMENT   

22.    Upon the initiation of the Smith’s Ferry contract provisions were made to have the 

service coordinated and managed by the Ministry of Communication and Works.  Despite this, 

no effective monitoring arrangements were put in place at the outset of the contract.  The 

Ministry did not assign an employee to monitor the contract or implement ways to verify 

information submitted by the carrier.  This shortcoming prevented the Government from 

ensuring that the terms of the contract were being carried out in an effective and efficient manner 

and that an appropriate service level and value for money were achieved throughout the life of 

the contract.  It also resulted in: 

 

i. Submission of quantitative information which could not be verified.  The contractor 

submitted cash reports to substantiate the amounts invoiced.  These cash reports showed 

the numbers and class of passengers (adult, child, round trip etc.)  There were no controls 

in place to ensure that the numbers submitted were accurate. 

 

ii. Absence of qualitative information which is needed in order to gauge the level of 

customer satisfaction. Information about the service was not gathered from the 

customers.  In addition constraints such as the absence of a passenger manifest prevented 

the ability to collect needed information. 

 

iii. Continuation of service after the expiration of the contract without reviewing and 

updating the terms and requirements.    

 

iv. Inadequate record maintenance.  Information pertaining to this contract i.e. cash reports, 

invoices and other related correspondences were not kept together.  The correspondences 

were kept along with other documents on a general file containing ferry related 

information.   The cash reports which were submitted to the Premier’s Office were 

processed by the accounts unit and stored along with other invoices received at the time.   

 

23.    The manner in which the related records/documents were kept made it difficult to obtain 

the information required to fully assess and analyze the effectiveness of the contract in a timely 

manner. 

 

24.    In November 2007 the Liaison Officer for Major Investment Projects in the Premier’s 

Office was assigned to recommend a monitoring system and to oversee the implementation of 

the same.   
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“TOWARDS GREATER ACCOUNTABILITY” 

25.    This assignment yielded several recommendations for monitoring the service, including 

the implementation of a manifest, measures for Government oversight (spot checks etc.), fuel 

price monitoring/verification and protocol for cancellations.  However, constraints on human 

resources and the nature of the service (inter-island transport) made it difficult to adequately 

monitor both qualitative and quantitative aspects of the contract.   

 

26.    The assigned officer did, however, interview passengers who travelled the route, 

conducted a few spot checks to ascertain the accuracy of the passenger information and 

examined invoices and cash reports submitted by Smith’s Ferry Services Ltd.  In addition, the 

Ministry requested and received statements from the fuel supplier verifying the changes in fuel 

prices.  

 

SERVICE OUTCOME 

27.    The records indicated that Smith’s Ferry Services Ltd. provided two (2) round trips three 

(3) times per week, as required by the contract agreement, and that this was done with very few 

cancellations.    

 

28.    A survey performed by the Liaison Officer indicated that passengers felt that the ferry 

service was valuable and should continue, even in the event that the air service was restored.  

Many expressed the view that the service provided was generally satisfactory but that there were 

some areas where improvements could be realised.  These included: 

 

i.  Improvements in punctuality; 

 

ii. Clarification and regularization of the baggage and cargo charges. 

 

iii. Implementation of a Sunday trip; 

 

iv. Implementation of a system for notifying passengers when a trip was cancelled. 

 

29.    Currently both carriers, Road Town Fast Ferry and Smith’s Ferry Services Limited, are 

servicing the route between Tortola and Anegada.  The former is doing so under a Government 

guarantee subsidy and the latter of its own initiative.     

 

PROPOSALS FOR FUTURE SERVICE 

30.    Submissions received by the Government to a tender request issued in June 2009 and 

reissued in November 2009 provided for the same three days a week Anegada/Tortola service 

with additions for the Monday and Friday trips to be routed via Virgin Gorda.    Three 

submissions were received.  Two were from Smith’s Ferry Services and one from Road Town 

Fast Ferry.   

 

31.    Submission 1A from Smith’s Ferry Services offered to provide the service at a flat, fixed 

rate of $2,500.00 per day or $390,000.00 per year.  There was no provision for deduction of 

passenger fees collected to reduce the Government payments.  The proposal was silent on the 

treatment of collected passenger fare, with the implication that the operator expected to receive 

the full Government subsidy and retain all passenger collections.  
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“TOWARDS GREATER ACCOUNTABILITY” 

32.    Submission 1B which was also from Smith’s Ferry Services tendered a fee of $3,200.00 

per day ($499,200.00 per annum).   The submission provided for deductions of passenger fees 

from the Government subsidy after retention of a $500.00 per day fee.  It also provided for the 

operators to be compensated for fuel variations above a stated $2.10 per gallon and for fee 

adjustments (increases) where service days fell on public holidays.  This proposal essentially 

mirrored the agreements under the previous Smith Ferry contracts but with an increase in the 

base amount by $200.00 per day.   

 

33.    Submission 2 which was tendered by Road Town Fast Ferry proposed a flat fixed fee of 

$36,000.00 per month or $2,769.23 per day ($432,000.00 per annum).  There was no provision 

for deduction of passenger fees collected to reduce the Government payments.   Like submission 

1A, this proposal is silent on the matter of how collected passenger fees would be treated, but the 

reasonable inference is that the ferry operators expected that they would receive the full 

Government subsidy and retain all passenger collections as they had been doing under their short 

term contract.    

 

34.    Acceptance of either fixed rate submissions (1A or  2)  without making any provision for 

the passenger fees collected is likely to put the Government at a severe disadvantage.  Available 

data indicate that although the service may not be fully self supporting at the moment, it can 

likely generate enough revenue to cover 80% or more of the Government guaranteed sums.  It is 

unfortunate that the tender documents did not provide any guidance in this area for the operators.   

 

35.    Prudence dictates that the Government either adopts a position whereby (a) the flat fee is 

paid to the carrier, but the Government retains all rights to passenger collections, or (b) a 

guaranteed amount is established against which the passenger fees are deducted and the carrier is 

allowed to keep all collections over and above the guaranteed amount.    Option (b) is more 

desirable from the perspective that it could incentivize the carrier to provide a service that would 

encourage patrons, leading to increased returns.   

 

36.    A third option, option (c), would require the Government to allow the route to be serviced 

without subsidizing any of the carriers.   This is an option that is worthy of consideration.   

 

CONCLUSION 

37.    The 2005 contract issued to Smith’s Ferry Services was awarded under circumstances 

that required quick and decisive action in order to ensure the continuation of passenger service 

between the islands of Tortola and Anegada.   In acting swiftly, the Government was able to 

achieve this objective but in the process may have compromised elements of efficiency and 

economy in the contract terms and processes employed.   With the review of the service the 

Government now has the opportunity to close some of the contractual loopholes that led to 

exorbitant costs in the initial agreements and at the same time secure improved transportation 

service to the residents and visitors of Anegada. 
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RECOMMENDATIONS 

A number of the recommendations proffered by the Liaison Officer have already been 

implemented (eg. implementation of a passenger manifest and vendor submission of fuel 

changes).   It is anticipated that these will help to improve the service efficiency.   In addition, 

the following are recommended.  

 

i. If this has not already been done, an analysis should be performed by a competent source 

to determine the breakeven point for the ferry service between Tortola and Anegada (also 

taking into account the Virgin Gorda diversion on the two days indicated).  This should 

be the basis against which the Government can determine the reasonableness of the 

service cost and upon which a Government guarantee could be based.   

 

ii. The contractual terms should be reviewed with a view to closing loopholes which expose 

the Government to increased and uncontrolled costs and to eliminate unnecessary and 

burdensome payments (such as the collection retention grant) which are not related to 

performance. 

 

iii. A clause should be included in the contract to regulate any auxiliary charges levied on 

passengers to ensure that these do not create hardship.  This would include but not be 

limited to baggage, cargo and the proposed courier services.  

 

iv. A clear statement is required on how passenger fare collected will be treated under the 

contract.  

 

v. The contract should include penalties for nonperformance where service is unnecessarily 

interrupted. 

 

vi. Monitoring arrangement need to be better coordinated with increased involvement of the 

district officers on Anegada and Virgin Gorda. 

 

vii. Significant changes desired by the service provider (change in the type of vessel, change 

in scheduling, introduction of new auxiliary charges etc) must be first sanctioned by the 

Government. 

 

viii. Improvements are required in the record maintenance of all correspondence, records and 

statements related to this contract so that these can be readily accessible and easily 

analyzed. 

 

ix. Steps need to be taken to address the current situation whereby the Anegada/Road Town 

route is currently being over serviced (by two ferry operators).   If an analysis (as 

suggested in recommendation i.) is carried out and the route is deemed profitable, the 

Government may wish to tender the right for one operator to service the route without 

offering a subsidy.  

 


